



Republic of the Philippines  
 Department of Migrant Workers  
**OVERSEAS WORKERS WELFARE ADMINISTRATION**  
 OWWA Center Bldg., F.B. Harrison St., Cor. 7th St., Pasay City

**OVERSEAS WORKERS WELFARE ADMINISTRATION (OWWA) Supplemental APP No. 21 - FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Portable Patient Monitor	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	45,000.00	45,000.00		- 1 set
	Pulse Oximeter	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	5,600.00	5,600.00		- 2 pcs
	Temperature Gun	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	2,000.00	2,000.00		- 2 pcs
	Glucometer	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	3,000.00	3,000.00		- 2 pcs
	Aneriod Sphygmomanometer	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	4,000.00	4,000.00		- 2 pcs
	Stethoscope, Classic	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	16,000.00	16,000.00		- 2 pcs
	Sterile Dressing 4X4	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	500.00	500.00		- 2 pcs
	High Visibility Safety Vest	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	600.00	600.00		- 2 pcs

**OVERSEAS WORKERS WELFARE ADMINISTRATION (OWWA) Supplemental APP No. 21 - FY 2024**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Digital Blood Pressure Monitor	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	3,000.00	3,000.00		- 2 pcs
	Elastic Bandage	HRMDD	NO	NP-53.9 - Small Value Procurement	Sep-24	Sep-24	Oct-24	Oct-24	GoP	800.00	800.00		- 10 pcs.

TOTAL	80,500.00	80,500.00	0.00
GRAND TOTAL			80,500.00

Prepared by

  
**RONALD A. MINA**  
 BAC Secretariat


Bids and Awards Committee:

  
**HERMINIGILDO D. MENDOZA**  
 Member - BAC


Certified funds available:

  
**ARDREN B. MASDO**  
 BUDGET Representative

  
**ATTY. ANNA PATRICIA P. JACOBO**  
 Member - BAC

  
**ROSALIA SUSANA S. BAHIA-CATAPANG**  
 Vice Chairperson - BAC

Approved:

  
**ATTY. EDELYN A. DUNGAN CLAUSTRO**  
 Chairperson - BAC

  
**ARNALDO A. IGNACIO**  
 Administrator

REV: 02